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Contract ID:  4569X 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Contract Location: Total to Date ~ Prev to Date This Estimate
RED CLOUD EAST Estimate Type:  PROG Current Contract Amt Total Eamnings ~ $3,331,765.68 $3,079,081.50  $252,684.18
$3,640,970.11 Stockpiled Materials $.00 $34,097.50 $-34,097.50
Contractor: Original Contract Amt Gross Earnings $3,331,765.68  $3,113,179.00 $218,586.68
ontractor: Date Let 02262015 $3.555.850.78 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed Z : 0 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 _ Datf; Awar ed : 82-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
: 92% Net Earnings ~ $3,331,765.68  $3,113,179.00 $218,586.68
Date Notice for Work to )
Begin:  03.17.2015 % Time Comp
HASTINGS NE 68901-7711 - o 106%  Liquidated Damages -$14,220.00 $00  -$14,220.00
Date Work Actually Began: 03.17.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $48.68 $304.01 $-255.33
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
WEBSTER I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Ref Diesel Fuel Adj $.00 $.00 $.00
Post Petrol Adj $.00 $.00 $.00
42569 000 STP-136-4(113) 81.73 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT .
Total for Adjustments -$14,171.32 $304.01 -$14,475.33
Payment  $3,317,594.36  $3,113,483.01 $204,111.35
Project Manager District Engineer
Meyer, Steve 07.01.2016 Meyer, Keith 07.01.2016
Construction Engineer Controller
Halstead, Kerri 07.05.2016 Burling, Laurie 07.05.2016
Controller
Burling, Laurie 07.05.2016
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0007 0007 1102.00 15.00 311.000 4,665.00
4007 4007 1905.00 488.58 0.000 0.00 REMOVE ASPHALT SURFACE SY 311.000 4,665.00
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 488.58 311.000 4,665.00
311.000 4,665.00
Culvert pipe and F.E.S. delivered but not 1.000 488.58
incorporated 0.000 0.00 0008 0008 1701.24 30.00 136.000 4,080.00
GROUP 4 CULVERTS Contracted 0.00 (2)41; gRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 136.000 4,080.00
Current 486,58 136.000 4,080.00
In place 488.58 0.000 0.00
This Estimate 0.00 0009 0009 1704.18 55.00 27.000 1,485.00
GROUP 1 GRADING 18" DRIVEWAY CULVERT PIPE, TYPE 2 LF 27.000 1,485.00
0001 0001 0030.10 26,000.00 1.000 26,000.00 27.000 1,485.00
MOBILIZATION LS 1.000 26,000.00 0.000 0.00
1.000 26,000.00 0010 0010 1704.24 75.00 11.000 825.00
0.000 0.00 24" DRIVEWAY CULVERT PIPE, TYPE 2 LF 11.000 825.00
0002 0002 1009.00 23,645.00 1.000 23,645.00 11.000 825.00
GENERAL CLEARING AND GRUBBING LS 1.000 23,645.00 0.000 0.00
1.000 23,645.00 0011 0011 4107.08 850.00 2.740 2,329.00
0.250 5,911.25 CLASS 47B-3500 CONCRETE FOR CONCRETE cY 2.740 2,329.00
COLLARS
0003 0003 1011.00 30.00 632.000 18,960.00 2.740 2,329.00
WATER MGAL 762.000 22,860.00 0.000 0.00
0.000 0.00 0012 0012 4157.00 2.85 238.000 678.30
0.000 0.00 REINFORCING STEEL FOR COLLARS LB 238.000 678.30
0004 0004 1012.00 110.00 53.000 5,830.00 238.000 678.30
RIGHT-OF-WAY MARKERS EACH 53.000 5,830.00 0.000 0.00
59.000 6,490.00 0013 0013 7017.00 2.50 2,232.000 5,580.00
0.000 0.00 REMOVE GUARDRAIL LF 2,232.000 5,580.00
0005 0005 1030.00 10.60  28,098.000 297,838.80 2,338.000 5,845.00
EARTHWORK MEASURED IN EMBANKMENT cY 33,868.000 359,000.80 0.000 0.00
33,868.000 359,000.80 0014 0014 L006.00 400.00 14.000 5,600.00
9,178.000 97,286.80 COVER CROP SEEDING ACRE 14.000 5,600.00
0006 0006 1041.00 0.80  95,931.000 76,744.80 16.794 6,717.60
SALVAGING AND PLACING TOPSOIL Sy 95,931.000 76,744.80 0.000 0.00
59,608.589 47,686.87 0015 0015 L019.13 1.30  34,774.000 45,206.20
1,135.900 908.72 EROSION CONTROL, CLASS 1D Y% 34,774.000 45,206.20
40,794.607 53,033.00
0.000 0.00
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 L022.11 2.40 11,138.000 26,731.20 0020 0020 4044.00 2,000.00 1.000 2,000.00
FABRIC SILT FENCE-LOW POROSITY LF 11,138.000 26,731.20 PREPARATION OF STRUCTURE EACH 1.000 2,000.00
12,430.000 29,832.00 AT STATION 30482 3.000 6,000.00
0.000 0.00 0.000 0.00
4001 4001 9110.11 194.25 0.000 0.00 0021 0021 4044.01 5,200.00 1.000 5,200.00
RENTAL OF BULLDOZER, FULLY OPERATED HOUR 50.000 9,712.50 PREPARATION OF STRUCTURE EACH 1.000 5,200.00
Slope Tracking 42.500 8,255.63 AT STATION 213+44 1.000 5,200.00
0.000 0.00 0.000 0.00
4002 4002 L021.51 3.57 0.000 0.00 0022 0022 4044.02 7,125.00 1.000 7,125.00
EROSION CHECKS, TYPE WATTLE LF 3,000.000 10,710.00 PREPARATION OF STRUCTURE EACH 1.000 7,125.00
Erosion Control 1,900.000 6,783.00 AT STATION 293+75 1.000 7,125.00
0.000 0.00 0.000 0.00
4003 4003 L019.20 6.30 0.000 0.00 0023 0023 4050.01 35.00 67.000 2,345.00
EROSION CONTROL, CLASS 2A SY 250.000 1,575.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 67.000 2,345.00
Erosion Control, Class 2A 211.666 1,333.50 CULVERTS, AND HEADWALLS 67.000 2,345.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 546,198.30 0024 0024 4051.01 32.00 184.000 5,888.00
Current 633.257.80 EXCAVATION FOR BOX CULVERTS cY 184.000 5,888.00
In place 588,684.70 184.000 >,888.00
This Estimate 108,771.77 0.000 0.00
GROUP 4 CULVERTS 0025 0025 4101.06 585.00 113.960 66,666.60
0017 0017 0030.40 28,000.00 1.000 28,000.00 CLASS 47B-3000 CONCRETE FOR BOX CY 118.060 69,065.10
MOBILIZATION Ls 1.000 2800000 CULVERT 121.969 71,351.87
0.712 19,936.00 0.000 0.00
0.000 0.00 0026 0026 4107.07 850.00 3.470 2,949.50
0018 0018 1120.00 3,000.00 5.000 15,000.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 3.470 2,949.50
REMOVE DISCHARGE STRUCTURE EACH 5.000 15,000.00 COLLARS 0.770 654.50
6.000 18,000.00 0.000 0.00
0.000 0.00 0027 0027 4151.00 1.55 9,998.000 15,496.90
0019 0019 4040.00 365.00 12.000 4,380.00 REINFORCING STEEL FOR BOX CULVERT LB 10,483.000 16,248.65
REMOVE HEADWALLS FROM CULVERTS EACH 12.000 4,380.00 11,004.000 17,056.20
11.000 4,015.00 0.000 0.00
0.000 0.00 0028 0028 4157.00 2.50 251.000 627.50
REINFORCING STEEL FOR COLLARS LB 251.000 627.50
53.000 132.50
0.000 0.00
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0029 0029 4360.24 385.00 3.000 1,155.00 0038 0038 P120.24 81.00 5.000 405.00
24" METAL FLARED-END SECTION EACH 3.000 1,155.00 24" CULVERT PIPE, TYPE 2 LF 5.000 405.00
3.000 1,155.00 6.000 486.00
0.000 0.00 0.000 0.00
0030 0030 4360.36 645.00 1.000 645.00 0039 0039 P120.30 115.00 11.000 1,265.00
36" METAL FLARED-END SECTION EACH 1.000 645.00 30" CULVERT PIPE, TYPE 2 LF 11.000 1,265.00
1.000 645.00 11.000 1,265.00
0.000 0.00 0.000 0.00
0031 0031 4360.42 1,100.00 3.000 3,300.00 0040 0040 P120.36 125.00 29.000 3,625.00
42" METAL FLARED-END SECTION EACH 3.000 3,300.00 36" CULVERT PIPE, TYPE 2 LF 29.000 3,625.00
3.000 3,300.00 29.000 3,625.00
0.000 0.00 0.000 0.00
0032 0032 4360.48 1,225.00 4.000 4,900.00 0041 0041 P300.24 48.00 75.000 3,600.00
48" METAL FLARED-END SECTION EACH 4.000 4,900.00 24" CULVERT PIPE, TYPE 3,40R 5 LF 75.000 3,600.00
4.000 4,900.00 77.000 3,696.00
0.000 0.00 0.000 0.00
0033 0033 4390.36 510.00 1.000 510.00 0042 0042 P300.36 70.00 18.000 1,260.00
36" ROUND EQUIVALENT METAL PIPE EACH 0.000 0.00 36" CULVERT PIPE, TYPE 3,4 OR5 LF 18.000 1,260.00
FLARED-END SECTION 0.000 0.00 18.000 1,260.00
0.000 0.00 0.000 0.00
0034 0034 4460.24 850.00 1.000 850.00 0043 0043 P300.42 82.00 68.000 5,576.00
24" CONCRETE FLARED-END SECTION EACH 1.000 850.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 68.000 5,576.00
1.000 850.00 68.000 5,576.00
0.000 0.00 0.000 0.00
0035 0035 4460.30 1,100.00 1.000 1,100.00 0044 0044 P300.48 92.00 82.000 7,544.00
30" CONCRETE FLARED-END SECTION EACH 1.000 1,100.00 48" CULVERT PIPE, TYPE 3,4 0OR 5 LF 82.000 7,544.00
1.000 1,100.00 82.000 7,544.00
0.000 0.00 0.000 0.00
0036 0036 4460.36 1,600.00 3.000 4,800.00 0045 0045 P375.36 85.00 8.000 680.00
36" CONCRETE FLARED-END SECTION EACH 3.000 4,800.00 36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 0.000 0.00
3.000 4,800.00 340R5 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 8010.03 75.00 34.220 2,566.50 4004 4004 4390.42 1,016.40 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CcY 34.220 2,566.50 42" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,016.40
72.856 546420 FLARED-END SECTION 1.000 1,016.40
0.000 0.00 0.000 0.00

Culvert Change
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 4380.42 132.30 0.000 0.00 GROUP 6 BRIDGE AT STATION 19+85 2-27'-3" & 2-
42" ROUND EQUIVALENT CORRUGATED LF 8.000 1,058.40 0050 0050 0030.60 6,173.00 1.000 6,173.00
METAL PIPE 8.000 1,058.40  MOBILIZATION LS 1.000 6,173.00
Culvert Change 0.000 0.00 1.000 6,173.00
4006 4006 0095.00 488.75 0.000 0.00 0.000 0.00
ADDITIONAL FREIGHT LS 1.000 488.75 0051 0051 6007.12 391.12 64.000 25,031.68
Culvert Change delivery charge 1.000 488.75 CONCRETE BRIDGE DECK REPAIR sy 64.000 25,031.68
0.000 0.00 31.711 12,402.81
GROUP 4 CULVERTS Contracted 199,460.00 0.000 0.00
Current 203,983.80 0052 0052 6010.26 684.44 85.200 58,314.29
In place 205,033.82 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 85.200 58,314.29
This Estimate 0.00 85.200 58,314.29
GROUP 5 SEEDING 0.000 0.00
0046 0046 0030.50 2,000.00 1.000 2,000.00 0053 0053 6020.00 1.70 21,535.000 36,609.50
MOBILIZATION LS 1.000 2,000.00 REINFORCING STEEL FOR BRIDGE LB 21,535.000 36,609.50
0.938 1,876.00 21,535.000 36,609.50
0.000 0.00 0.000 0.00
0047 0047 L001.01 1,900.00 1.000 1,900.00 0054 0054 6030.00 17,323.89 1.000 17,323.89
SEEDING, TYPE A ACRE 1.000 1,900.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 17,323.89
7.700 14,630.00 10485 1.000 17,323.90
0.000 0.00 0.000 0.00
0048 0048 L001.02 700.00 13.000 9,100.00 GROUP 6 BRIDGE AT STATION 19+85 2-27'-3" & 2- Contracted 143,452.36
SEEDING, TYPE B ACRE 13.000 9,100.00 Current 143 452 .36
0.000 0.00 In place 130,823.50
0.000 0.00 This Estimate 0.00
0049 0049 L032.75 180.00 32.000 5760.00 GROUP 6ABRIDGE AT STATION 156+60 1-40'-6" &
MULCH TON 32.000 5,760.00 0055 0055 0030.60 6,173.00 1.000 6,173.00
21.260 3,826.80 MOBILIZATION LS 1.000 6,173.00
0.000 0.00 1.000 6,173.00
GROUP 5 SEEDING Contracted 18,760.00 0.000 0.00
Current 18,760.00 0056 0056 6007.12 391.19 49.000 19,168.31
In place 20,332.80 CONCRETE BRIDGE DECK REPAIR sy 49.000 19,168.31
This Estimate 0.00 17.195 6,726.52
0.000 0.00
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0057 0057 6010.26 684.44 67.700 46,336.59 0064 0064 6005.31 116.12 61.300 7,118.16
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 67.700 46,336.59 PREFORMED SILICONE JOINT, TYPE A LF 61.300 7,118.16
67.700 46,336.59 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 6020.00 1.70 16,211.000 27,558.70 0065 0065 6007.12 392.89 55.800 21,923.26
REINFORCING STEEL FOR BRIDGE LB 16,211.000 27,558.70 CONCRETE BRIDGE DECK REPAIR SY 55.800 21,923.26
16,211.000 27,558.70 35.424 13,917.74
0.000 0.00 0.000 0.00
0059 0059 6030.00 17,051.89 1.000 17,051.89 0066 0066 6010.26 957.94 63.500 60,829.19
PREPARATION OF BRIDGE AT STATION EACH 1.000 17,051.89 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 63.500 60,829.19
156460 1.000 17,051.90 63.500 60,829.19
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 156+60 1-40-6" & Contracted 116,288.49 0067 0067 6030.00 23,579.73 1.000 23,579.73
Current 116,288.49 PREPARATION OF BRIDGE AT STATION EACH 1.000 23,579.73
In place 103,846.71  53g.85 1.000 23,579.74
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 238+85 140'-0" 3 0068 0068 6081.00 10.48 1,615.000 16,925.20
0060 0060 0030.60 6,173.00 1.000 6,173.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 1,615.000 16,925.20
MOBILIZATION LS 1.000 6,173.00 1,615.000 16,925.20
1.000 6,173.00 0.000 0.00
0.000 0.00 0069 0069 6131.50 1.94  16,220.000 31,466.80
0061 0061 3050.15 515.22 21.000 10,819.62 EPOXY COATED REINFORCING STEEL LB 16,220.000 31,466.80
CONCRETE FOR PAVEMENT APPROACHES CY 21.000 10,819.62 16,220.000 31,466.80
CLASS 47BD-4000 21.000 10,819.62 0.000 0.00
0.000 0.00 0070 0070 6430.40 113.92 1,260.000 143,539.20
0062 0062 3051.10 2.08 4,270.000 12,724.60 PAINTING STRUCTURE (ZONE COAT) AT SF 1,260.000 143,539.20
EZ\C/);(&;\?_?XE?RR(EAI%Z%I;CING STEEL FOR LB 4,270.000 12,724.60 STATION 238+85 0.000 0.00
4,270.000 12,724.60 0.000 0.00
0-000 000 GROUP 6B BRIDGE AT STATION 238+85 140'-0" 3 Contracted 340,663.79
0063 0063 6004.48 598.39 9.300 5,565.03 Current 340,663.79
BRIDGE JOINT NOSING CF 9.300 5,565.03 In place 176,435.89
0.000 0.00 This Estimate 0.00
0.000 0.00
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0078 0078 0002.60 6.50 1,331.000 8,651.50
0071 0071 0030.70 3,000.00 1.000 3,000.00 OVERLAY SOLID LINES STA 1,331.000 8,651.50
MOBILIZATION LS 1.000 3,000.00 1,289.560 8,382.14
1.000 3,000.00 0.000 0.00
0.000 0.00 0079 0079 0030.90 47,000.00 1.000 47,000.00
0072 0072 7011.20 24.50 175.000 4,287.50 MOBILIZATION LS 1.000 47,000.00
W-BEAM GUARDRAIL LF 175.000 4,287.50 1.000 47,000.00
175.000 4,287.50 0.000 0.00
175.000 4,287.50 0080 0080 2001.00 15.00 167.000 2,505.00
0073 0073 7015.00 24.50 856.000 20,972.00 GRAVEL SURFACE COURSE CY 167.000 2,505.00
CABLE GUARDRAIL LF 856.000 20,972.00 262.310 3,934.66
856.000 20,972.00 30.000 450.00
0.000 0.00 0081 0081 2021.00 65.00 15.000 975.00
0074 0074 7020.00 2,175.00 12.000 26,100.00 MAILBOX POST EACH 15.000 975.00
BRIDGE APPROACH SECTIONS EACH 12.000 26,100.00 17.000 1,105.00
12.000 26,100.00 17.000 1,105.00
12.000 26,100.00 0082 0082 6133.01 45.00 1,264.100 56,884.50
0075 0075 7023.00 3,175.00 6.000 19,050.00 MEMBRANE WATERPROOFING TYPE A SY 0.000 0.00
TERMINAL ANCHORAGE SECTIONS EACH 6.000 19,050.00 0.000 0.00
6.000 19,050.00 0.000 0.00
0.000 0.00 0083 0083 7521.24 20.00 72.000 1,440.00
0076 0076 7024.27 2,475.00 12.000 29,700.00 24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,440.00
GUARDRAIL END TREATMENT, TYPE Il EACH 12.000 29,700.00 72.000 1,440.00
12.000 29,700.00 72.000 1,440.00
12.000 29,700.00 0084 0084 7530.44 2,000.00 2.000 4,000.00
GROUP 7 GUARDRAIL Contracted 103,109.50 RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 4,000.00
PAVEMENT MARKING 2,000 4.000.00
Current 103,109.50 '
In place 103,109.50 2.000 4,000.00
This Estimate 60,087.50 0085 0100 8022.15 1.20 500.000 600.00
GROUP 9 BITUMINOUS HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 600.00
0077 0077 0002.55 6.50 665.000 432250 STATE MAINTENANCE PATCHING 330.790 396.95
OVERLAY BROKEN LINES STA 665.000 4,322.50 0.000 0.00
960.880 6,245.72 0086 0085 8022.20 1.20 25,370.000 30,444.00
0.000 0.00 HYDRATED LIME/WARM MIX ASPHALT EACH 25,370.000 30,444.00
25,513.420 30,616.11
305.990 367.19
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0087 0101 9002.10 29.67 500.000 14,835.00 0096 0093 9170.00 95.00 633.900 60,220.50
ASPHALTIC CONCRETE FOR STATE TON 500.000 14,835.00 EARTH SHOULDER CONSTRUCTION STA 633.900 60,220.50
MAINTENANCE PATCHING, TYPE SPR 343.130 10,180.67 636.520 60.469.40
0.000 0.00 0.000 0.00
0088 0086 9005.75 29.67 24,870.000 737,892.90 0097 0094 9179.23 235.00 323.950 76,128.25
ASPHALTIC CONCRETE, TYPE SPR TON 24,870.000 737,892.90 COLD MILLING, CLASS 3 STA 323.950 76,128.25
26,339.230 781,484.95 330.810 77,740.35
253.580 7,523.72 0.880 206.80
0089 0087 9009.00 4.50 5,445.000 24,502.50 0098 0095 9179.35 4.60 547.000 2,516.20
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 5,445.000 24,502.50 COLD MILLING, CLASS 5 SY 547.000 2,516.20
DRIVEWAYS AND INTERSECTIONS 5,223.000 23,503.50 513.000 2,359.80
0.000 0.00 0.000 0.00
0090 0088 9010.50 61.00 500.000 30,500.00 0099 0096 9179.72 6.00 1,086.000 6,516.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 30,500.00 REMOVE ASPHALT SURFACE FROM BRIDGE 53% 1,086.000 6,516.00
SPR 286.410 17,471.01 1,074.666 6,448.00
52.410 3,197.01 0.000 0.00
0091 0102 9020.95 625.00 17.000 10,625.00 0100 0097 9188.50 30.00 731.000 21,930.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 10,625.00 SURFACING UNDER GUARDRAIL SY 731.000 21,930.00
STATE MAINTENANCE PATCHING 9.062 5,663.75 1,983.913 59,517.39
0.000 0.00 988.636 29,659.08
0092 0089 9021.13 625.00 862.580 539,112.50 0101 0103 9300.37 1.00 850.000 850.00
PERFORMANCE GRADED BINDER (64-34) TON 862.580 539,112.50  RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
772.829 483,018.13 MAINTENANCE PATCHING 1,876.670 1,876.67
10.097 6,310.63 0.000 0.00
0093 0090 9034.00 4.00 4,898.000 19,592.00 0102 0098 9300.38 1.00 43,129.000 43,129.00
PREPARATION OF INTERSECTIONS AND SY 4,898.000 19,592.00 RAP INCENTIVE PAYMENT EACH 43,129.000 43,129.00
DRIVEWAYS 4,698.000 18,792.00 66,251.320 66,251.32
0.000 0.00 1,837.730 1,837.73
0094 0091 9053.00 1.95 17,800.000 34,710.00 0103 0099 9300.52 3,500.00 1.000 3,500.00
TACK COAT GAL 17,800.000 34,710.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,500.00
18,400.000 3588000 P 0.000 0.00
300.000 585.00 0.000 0.00
0095 0092 9111.00 30.00 160.000 4,800.00
WATER MGAL 160.000 4,800.00
0.000 0.00
0.000 0.00
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4008 4008 6133.04 39.50 0.000 0.00 0110 0110 0002.44 0.35  13,500.000 4,725.00
MEMBRANE WATERPROOFING TYPE 1 5% 1,264.100 49,931.95 TEMPORARY PAVEMENT MARKING, TYPE LF 13,500.000 4,725.00
1,264.100 49,931.95 PAINT 20,631.000 7,220.85
479.100 18,924.45 2,976.000 1,041.60
GROUP 9 BITUMINOUS Contracted 1,788,182.35 0111 0111 0002.47 0.25 6,750.000 1,687.50
Current 1,781,229.80 TEMPORARY PAVEMENT MARKING SURFACE LF 6,750.000 1,687.50
In place 1,803,709.47 PREPARATION 372.000 93.00
This Estimate 75,606.61 0.000 0.00
GROUP 10 GENERAL ITEMS 0112 0112 0003.10 350.00 150.000 52,500.00
0104 0104 0001.08 0.50 8,336.000 4,168.00 FLAGGING DAY 150.000 52,500.00
BARRICADE, TYPE II BDAY 8,336.000 4,168.00 144.500 50,575.00
8,835.000 4,417.50 15.000 5,250.00
108.000 5400 0113 0113 0003.20 450.00 50.000 22,500.00
0105 0105 0001.10 2.00 3,512.000 7,024.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 22,500.00
BARRICADE, TYPE I BDAY 3,512.000 7,024.00 20.000 9,000.00
5,228.000 10,456.00 1.000 450.00
124.000 248.00 0114 o114 0003.50 32.00 1,100.000 35,200.00
0106 0106 0001.75 5.00 1,050.000 5,250.00 CONCRETE PROTECTION BARRIER LF 1,100.000 35,200.00
TEMPORARY SIGN DAY EACH 1,050.000 5,250.00 1,250.000 40,000.00
187.000 935.00 0.000 0.00
0.000 0.00 0115 o115 0003.56 7.50 1,100.000 8,250.00
0107 0107 0001.90 050  26,153.000 13,076.50 RELOCATE CONCRETE PROTECTION BARRIER  LF 1,100.000 8,250.00
SIGN DAY EACH 26,153.000 13,076.50 1,250.000 9,375.00
26,292.000 13,146.00 0.000 0.00
137.000 68.50 0116 0116 0005.10 105.00 257.000 26,985.00
0108 0108 0002.28 0.40  12,500.000 5,000.00 TRAFFIC CONTROL MANAGEMENT DAY 257.000 26,985.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 12,500.000 5,000.00 94.000 9,870.00
13,405.000 5,362.00 3.000 315.00
1,978.000 79120 om7  ou7 0020.00 2.00 1,000.000 2,000.00
0109 0109 0002.30 0.40 6,500.000 2,600.00 TRAINING HOUR 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 6,500.000 2,600.00 473.500 947.00
743.000 297.20 0.000 0.00
0.000 000 o118 o118 0030.00 15,000.00 1.000 15,000.00
MOBILIZATION LS 1.000 15,000.00
1.000 15,000.00
0.000 0.00
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0119 0119 9110.01 50.00 250.000 12,500.00 0128 0128 L860.50 3,500.00 1.000 3,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 250.000 12,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00
69.000 3,450.00 CONTRACTOR COMPLIANCE 0.500 1,750.00
0.000 0.00 0.000 0.00
0120 0120 9110.02 50.00 50.000 2,500.00 GROUP 10 GENERAL ITEMS Contracted 299,736.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 Current 299.736.00
OPERATED 55.500 2,775.00 In place 198,400.71
0.000 0.00 This Estimate 8,218.30
0121 0121 9110.03 50.00 250.000 12,500.00 Totals for contract Contracted 3,555,850.78
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 250.000 12,500.00 Current 3,640,970.11
107.000 5,350.00 In place 3,331,765.68
0.000 0.00 This Estimate 252,684.18
0122 0122 9110.07 50.00 250.000 12,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 250.000 12,500.00
56.500 2,825.00
0.000 0.00
0123 0123 9110.27 50.00 200.000 10,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 200.000 10,000.00
EXCAVATOR, FULLY OPERATED 53.000 2,650.00
0.000 0.00
0124 0124 L022.75 3.58 2,500.000 8,950.00
TEMPORARY SILT CHECK LF 2,500.000 8,950.00
0.000 0.00
0.000 0.00
0125 0125 L022.90 3.12 7,000.000 21,840.00
TEMPORARY SILT FENCE LF 7,000.000 21,840.00
268.000 836.16
0.000 0.00
0126 0126 L032.70 300.00 4.000 1,200.00
TEMPORARY MULCH TON 4.000 1,200.00
0.000 0.00
0.000 0.00
0127 0127 L860.24 690.00 12.000 8,280.00
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 8,280.00
3.000 2,070.00
0.000 0.00
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Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4569X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0019 Pay Period End Date: 06.30.2016 Est Number: 0019 Pay Period End Date: 06.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
7011.20 W-BEAM GUARDRAIL | 7024.27 | GUARDRAIL END TREATMENT, TYPE ||
Project 42569 000 Project 42569 000
Prpsl Line Nbr 0072 Proj Line Nbr Prpsl Line Nbr 0076 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012 S.P. Initial Payment 175.00 2,285.50 9985G 0012 S.P. Initial Payment 12.00 17,760.00 9985G
W Beam Guardrall Guard Rail End Treatment Type I
0012  S.P. Closure 0.00 0.00 9985G 0019  S.P. Adjustment -12.00 -17,760.00 9985G
W Beam Guardralil Guard Rail End Treatment Type Il
0019  S.P. Adjustment -175.00 -2,285.50 9985G Total for stockpile nbr 1: 0.00 $0.00
W Beam Guardrail Total for proposal line nbr 0076: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7024.27: 0.00 $0.00
Total for proposal line nbr 0072: 0.00 $0.00 Total remaining for contract; $0.00
Total for item code 7011.20: 0.00 $0.00
\Item Cd Hltem Desc \
7020.00 = BRIDGE APPROACH SECTIONS
Project 42569 000
Prpsl Line Nbr 0074 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0012 S.P. Initial Payment 12.00 14,052.00 9985G
Bridge Approach Sections
0019 S.P. Adjustment -12.00 -14,052.00 9985G
Bridge Approach Sections
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0074: 0.00 $0.00
Total for item code 7020.00: 0.00 $0.00






